TYNGSBOROUGH SEWER COMMISSION

Weekly Construction Update

Phase 1 West Sewer Construction Project

227919.01

Construction

o Installed gravity sewer main and manholes on Flint Road.

o Installed gravity sewer main and manholes on Middlesex Road.

e Continued installation of 8” force main on Middlesex Road.

e Began blasting on Flint Road on Friday, May 6% to continue next week.

o Revoli to continue gravity sewer main construction on Flint Road and
sewer/force main on Middlesex Road next week.

Environmental Monitoring

o Work on Flint Road and Middlesex Road are primarily in-the-dry now

allowing dewatering efforts to cease.

o  Steve Erickson, Environmental Monitored visited and inspected site at
Flint Road.
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